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l Oﬁice Memamndum + ' UNITED STATES GOVERNMENT

Acting Chief, Industrial Division, ORR A4~/ DATE: 2 November 1959
Chief, Shipbuilding Branch, ORR

I/SH Monthly Report for QOctober 159

e

vd 1. The status of Branch Projects is as follows:

a. Project 35.1933.
e USSR Shipbuitding Industry in Economic Region III.
responsible Analysts: |G 25 < 1 A%
Due Date to St/BR: 1 April 1960.
Nowyg‘sz has been done on this project in recent quﬁhs.
o~ b. Project 35.2090.
Methodology for Capability kstimates.
Responsible Analysts: _25)(1 A9a
" Due Date to St/PR: 1 October 1959.
Work on this project is nearing completion. It is expected
that a draft of the report will be ready for submission by
15 December. P4 ¢ %p% +r
c¢. Project 35.239k.
‘// Ruble Cost Estimate of USSR "W" Class Submarine.
Responsible Analyst: |GGG 25X1A9a
Due Date to 8t/PR: 1 January 1960.

Being reviewed by the editorial staff preparatory to
publication.z

' " d. Project 35.2499.

)  Submarine Construction @t Komsomol'sk.

J: Responsible Analyst: _ 25X1A9a

-
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SUBJECT: I/SH Monthly Report for October 1953

Due Date to St/PR: 1 Januery 1960.

Due to the changing picture at 199, consideration should
be given to setting back the due date on this project.

e. Project 35.2827.

Trends in the Construction and Import of New Maritime Ships
.~ in the Sino-Soviet Bloc 1956-60.

25X1A% " gesponsivie snaryos: | N EEEEEE

Due Date to St/PR: 2 November 1359. . 1
i fsa i e
T . !

Preliminary draft submitted.

o £. Project 35.2750.

Estimates of Ship Construction in the USSR for 1958, 59
Lg’ and €0.

25X1A%a Responsible Analyst: Coordinated by_
Due Date to St/PR: 30 June 1960.
o work has been done on this project to date.

\—g. Project 35.2751.

,;*"‘ Material for the ABC Shipbuilding Conference.
25X1A%a /

Responsible Analysts:
25X1Ada )
N b

Due Date: 2 November 1959.

.§v~“~'§‘
All required meterial was torwarded tw

w7 2. The status of Bupport Projects worked on during the month is
as follows:

a. Project 30.2232.

NIS 19 Section 64.
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SUBJECT: I/SH Monthly Report for October 1959

o Responsible Analyst: %

Due Date; 30 September 1Y59.

Draft was received during October and comments have been
submitted to the OER coordinator.

3. Changes in Estimates.

Recent developments in intelligence on Bloc shipbuilding have
not changed present estimates significantly.

L, Relationships with Other Components.
25X1X7

25X1X7  1/SH is preparing to send two representatives to the . o
‘-r.)/l

5. Future Plans.
Nothing to report.
6. Other Problems and Recommendations.

None.
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